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Mr Martn Hestmatk

Department of Energy

ROCKY FLATS OFFICE
P O BOX 928
GOLDEN COLORADO 80402-0928

FEB 1 7 1994

U S Environmental Protection Agency, Region VIII
ATTN Rocky Flats Pioject Manager, SHWM-FF

999 18th Sueet, Suite 500
Denver, Colorado 80202-2405

Mr Gary Baughman

Hazaidous Waste Facilines Unit Leader

Colorado Depaitment of Health
4300 Cherry Cieek Dnive South
Denver, Colorado 80222-1530

Gentlemen
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Please find enclosed to1 your review and appioval, minutes from the Programmatc

Feasibility Study steenng g

gioup meeung held January 6, 1994 These minutes will be

submutted to the Administiative Recoid atter your 1eview and approval

If you have any questions, please contact Scott Giace at 966-7199 or Eric Dill€ at

966-4651

Enclosure

cc w/Enclosure

A Rampeitaap, EM-453
E Dillé, ER, AEI

S Suger, EG&G

J Hopkins, EG&G

P Launn. EG&G

B Fiaser, EPA

J Schieffelin, CDH

ACMIN RECORD

Sincerely,

Uk fleB e

Mm un H McBnde

Acting Assistant Manager fot
Environmental Restoration




MEETING MINUTES CMS/FS PROGRAMMATIC TASKS
DATE January 6, 1994
LOCATION EPA Tundra Room, Denver

ATTENDEES Hopkins, Houk, Laurin, Schubbe, of EG&G, Fraser, Kieeman, Lavelle,
of EPA, Norbury, Schieffelin of CDH Grace, Dille, Greengard, Pepe,
Guillaume, Reeves representing DOE, and Shangraw, Gee of
Engineenng-Science, Inc.

T e e e e e ——— e = e - & - — ——— - —— o ——

NARRATIVE: An agenda for this meeting was provided by DOE and 1s attached to the
minutes, as are hand-outs. The items discussed follow the agenda .as do these minutes.

The first agenda item was the integration of QU1 into the programmatic CMS/FS
process The current status of OUl was delineated. That status 1s: Technical
Memorandum 10 (Prehiminary Remediation Goals) has been returned to DOE with
comments by EPA. CDH has turned TM 10 over to the state attorney general’s office for
comment. The OU1 FS 1s for the most part on hold until CDH 1nput 1s received. DOE
pointed out that with little progress on OU1 currently, the programmatic FS process may
progress enough to allow incorporation of OU1l. DOE proposed that incorporation of OU1
into the programmatic FS be agreed upon, with possible accompanying need for schedule
extensions acknowledged EPA declined response for now, until further review of the
programmatic proposal

Agenda Item 2 was a discussion of EPA and CDH comments on the CMS/FS task
approach presented at the meeting of December 23. Representatives from each agency
stated they were not yet ready to comment on the DOE task-by-task approach. Fraser of
EPA had reviewed the approach and had "no problems with 1t." He recommended building
mnto the logic diagram some delays for decisions on the ARAR’s 1ssues EPA also
recommended continuing on Task 6 before resolution of TMI 1ssues and not holding up
PRG’s for completion of the COC TM

Agenda Item 3 was a presentation by DOE/EG&G of the CMS/FS logic diagram
and detailed schedule for OU2 FS work EG&G requested comments on the logic diagram,
and specifically requested agency review and consensus on the proposed meetings with
agencies and decision/buy-in points delineated throughout the process.  Those
meeting/decision points included. after PRG determinations (Task 2), after imtial
screeming/hist of alternatives (Task 3), and after detailed analysis (and recommended
remedy, Task 8) DOE/EG&G proposed that with agency concurrence throughout the
process, the TAG mandated review durations of the CMS/FS draft report could be
substantially cut, resulting 1n a more timely final CMS/FS report The IAG duration for
review of a draft CMS/FS report 1s one year
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EPA proposed that sitewide PRG’s be proposed, streamhining the PRG process for

each individual OU DOE responded that they would consider the recommendation and
get back to the group with their response

All parties voiced concern over formalization of concurrences reached through the

Interactive review/input process. It was agreed that decisions made at meetings could be
formalized with a Memorandum of Understanding (MOU) from a meeting, signed by all
meeting attendees. This 1s best done at the end of a meeting, before adjournment.

Due to time constraints on the meeting room, Agenda Item 4 (risk requirements for

77T T TTFS) was postponed until the next meeting. "A handout (attached)on'this’subject was passed

out for consideration before next week

Agenda item 5, schedule meetings was completed. A meeting 1s scheduled for

Thursday, January 13 at 1 pm, location to be determined. The focus will be to receive
agency comment on the logic diagram/schedule presented at this meeting and discuss the
risk 1ssues.

ACTION ITEMS:

1.

!\)

(93]

DOE/EG&G and EPA/CDH should each propose a resolution to the future land
use/ARAR’s issues in the near future. The parties can then discuss and resolve this
problem

EPA and CDH will give DOE any further comments on the task by task
programmatic approach proposed on December 23

EPA and CDH will review and prepare comments on the proposed logic diagram/
schedule, with particular focus on the agency input/decision points A meeting was
set-up for January 13 to receive agency comments

DOE will respond to EPA’s recommendation that sitewide PRG’s be developed to
streamline the OU specific process

EPA and CDH will respond to DOE request to incorporate OUl into the
programmatic FS process
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AGENDA FOR DISCUSSION OF PROGRAMMATIC
FS/CMS ISSUES - ROCKY FLATS PLANT

DATE: JANUARY 6, 1994
TIME; 9 AM
LOCATION: US EPA

AGENDA ITEMS

l.

INTEGRATION OF OUl INTO PROGRAMMATIC CMS/FS APPROACH
REVIEW EPA/CDH COMMENTS ON FS/CMS TASK APPROACH
REVIEW PROGRAMMATIC CMS/FS SCHEDULE/LOGIC DIAGRAM
DISCUSS RISK ASSESSMENT REQUIREMENTS FOR CMS/FS

SCHEDULE OU SPECIFIC MEETINGS FOR OUs 1 AND 2
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